
 

 

Countywide Recycling and Disposal Facility 
Weekly Progress Report 

05/02/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period April 26, 2008 to 
May 2, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated April 11, 2008 
Downhole Temp. Graph    2  Updated April 11, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated April 11, 2008 
Inclinometer Max. In-Situ Temp. Graph  4  Updated April 11, 2008 
Leachate Sump Temperature. Graph  5  Updated April 25, 2008 
LCS Temperature Graph   6  Updated April 25, 2008 
Weekly Cumulative Sett. Graph   7  Updated May 2, 2008 
Quarterly Cumulative Sett. Graph  8  Updated April 11, 2008 
CO Graph     9  Updated May 2, 2008 
Leachate Volume Graph   10  Updated April 11, 2008 
Leachate COD Graph    11  Updated April 11, 2008 
Leachate TDS Graph    12  Updated April 11, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated April 11, 2008 
4-Week Cumulative Sett. Front Map  B  Updated April 11, 2008 
Carbon Monoxide Zone Map   C  Updated May 2, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Data Reduction Request submitted September 6, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 
• West Slope Monitoring Reduction Request submitted on Jan. 16, 2008. 
• Work Plan for Additional Ambient Air Testing, submitted Feb. 22, 2008 
• Sampling Reduction Request, South Slope Gas Probes submitted March 24, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 05-02-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0
All four RW wells were completed as of March 22, 2008.  Currently various performance 
testing work is underway, while evaluations are being made to provide the proper pumps 
for the conditions and the recharge.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Have fully satisfied the requirement to have at least 37 pumps in by Feb. 15.  and have 
installed pumps in all wells as identified in the Dewatering Work Plan (which was 
submitted on Jan. 14).  Freezing has limited the uptime of the pumps to this date.  
However, with warmer weather on the way, emphasis will now be placed on increasing 
uptime of pumps and working toward a fully-operation field.

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3200 3000 0 3000 0 Have fully satisfied the requirement for a minimum 37 gas wells required by Feb. 15.

Install 2-inch HDPE Air Supply Line l.f. 10500 10300 0 10300 0 Have fully satisfied the requirement for a minimum 37 gas wells required by Feb. 15. 

Install and Test Compressors ea. 3 3 0 3 0
Two new compressors are in place and in service, meeting the F&O required schedule of 
Jan. 31. In addition, a third new compressor was put into service on April 8 to provide 
addirional, reliable air supply to the pneumatically-powered gas well pumps.

Relocate Flares from Top of Landfill ea. 2 1 0 1 0 The schedule for relocating the flares is May 12.  One flare was relocated from the top of 
the landfill to a new pad on the north side of the landfill on April 9.

Install New Gas Wells ea.
32 (original 
goal was 

10)
32 0 32 0 Drilling of planned new gas wells was completed on April 25.  The well drilling rig was 

demobilized.

Replace Compromised Wells ea.
25 (original 
goal was 

12)
19 2 21 0

The gas well drill rig has been demobilized.  The remaining four gas wells need special 
materials and will be completed, possibly in May, after the materials arrive and the drill rig 
can remobilize.

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 25 6 3 9 4 Water levels obtained in newly-installed gas wells indicates that several of the new wells 

require pumps per the objective of the Dewatering Plan.  This process is ongoing.

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 3000 1100 100 1200 600

Assessments are being made to determine if the new and replacement wells need a 
pump after the first liquid level monitoring event following installation.  If a pump is 
needed, the air and liquid conveyance lines will be promptly installed.

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 5000 1100 100 1200 800 See above

Measure Achievable Drawdown ea. 124 0 0 0 0
This process is scheduled to start after new and replacement wells are in place and after 
the pumping system has been operating well.  Currently, this task is scheduled to begin 
May 20.

Establish Baseline Flow ea. 1 0 0 0 0 This will be performed after measuring achievable drawdown and is estimated to be 
completed July 28.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor

4/20/08 N/A N/A
4/21/08 8:30 - 18:00 AEG/Frontz
4/21/08 13:00 - 20:30 AEG
4/21/08 7:30 - 17:30 AEG
4/22/08 8:30 - 9:30 AEG
4/22/08 7:00 - 18:00 Frontz
4/22/08 13:00 - 17:00 AEG
4/22/08 8:15 - 18:00 AEG
4/22/08 7:30 - 17:30 AEG
4/23/08 8:00 - 11:00 AEG
4/23/08 7:00 - 18:00 Frontz
4/23/08 8:00 - 17:30 AEG
4/23/08 8:00 - 18:00 AEG
4/23/08 7:00 - 17:30 AEG
4/24/08 8:00 - 11:30 AEG
4/24/08 7:00 - 16:30 Frontz
4/24/08 7:30 - 17:30 AEG
4/25/08 9:00 - 14:00 AEG
4/25/08 14:00 - 18:00 AEG
4/25/08 7:30 - 15:00 Frontz
4/25/08 7:45 - 20:00 AEG
4/25/08 15:00 -16:00 JMW
4/25/08 7:00 - 17:00 AEG
4/26/08 11:30 - 12:30 AEG
4/26/08 7:15 - 12:30 AEG
4/26/08 7:30 - 12:30 AEG

Well maintenance activities at Relief Well #4.
Drilling activities at PW 181.

Blackhawk pump maintenance.

Well maintenance activities at Relief Well #4.
Blackhawk pump maintenance.

Well maintenance activities at Relief Well #4.
Liner repair in the temporary cap at Cell 7.

Well maintenance activities at Relief Well #1.
Drilling activities at PW 332 and I1R.

Well repair activities at SS-6.
Blackhawk pump maintenance.

Drilling activities at U1R.
Excavation into the limits of waste for lateral installation.

Blackhawk pump maintenance.
Well maintenance activities at Relief Well #2.

Drilling activities at PW 163-R.
Blackhawk pump maintenance.

Well maintenance activities at Relief Well #2.
Well maintenance activities at Relief Well #4.

Blackhawk pump maintenance.
Well maintenance activities at Relief Well #1.
Well maintenance activities at Relief Well #4.

Leachate outbreak at the temporary cap on Cell 7.

Field Activity or Potentially Odor-Causing Incident.
No activities monitored.

Well maintenance activities at Relief Well #4.
Drilling activities at PW 177, PW 178, PW 179 and W 32-R.



Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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ATTACHMENT 7

On March 17, 2008, added
additional acreage to calculation
thereby slightly increasing apparent
settlement  volume from this 
date forward



ATTACHMENT 9

Carbon Monoxide Concentrations

(Excluding Invalid Sample Results)
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Non-detects are represented by a zero concentration 

in the average calculation.
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