
 

 

Countywide Recycling and Disposal Facility 
Weekly Progress Report 

05/23/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period May 17, 2008 to 
May 23, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated April 11, 2008 
Downhole Temp. Graph    2  Updated May 16, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated May 9, 2008 
Inclinometer Max. In-Situ Temp. Graph  4  Updated May 9, 2008 
Leachate Sump Temperature. Graph  5  Updated April 25, 2008 
LCS Temperature Graph   6  Updated April 25, 2008 
Weekly Cumulative Sett. Graph   7  Updated May 16, 2008 
Quarterly Cumulative Sett. Graph  8  Updated April 11, 2008 
CO Graph     9  Updated May 2, 2008 
Leachate Volume Graph   10  Updated May 23, 2008 
Leachate COD Graph    11  Updated May 9, 2008 
Leachate TDS Graph    12  Updated May 9, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated May 16, 2008 
4-Week Cumulative Sett. Front Map  B  Updated May 9, 2008 
Carbon Monoxide Zone Map   C  Updated May 2, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 05-23-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0

With the exception of RW-2 (which is undergoing pump pipe replacement), all RW wells 
ran this week and nearly full drawdown has been achieved in each.  RW-2 should be 
back in operation next week and we are continuing to move forward with design and then 
fabrication of pump-pulling gantries to facilitate well maintenance.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
32 (original 
goal was 

10)
32 0 32 0

Replace Compromised Wells ea.
27 (original 
goal was 

12)
19 2 21 0 Six more replacement wells are to be drilled as soon as special well casing materials 

arrive at the site.

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 17 13 4 17 0 In the past two weeks, a new round of water level readings was obtained in all AGEWs.  

These readings are being evaluated to determine if more pumps need to be installed.

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 1800 200 2000 0 See above

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 1800 200 2000 0 See above

Measure Achievable Drawdown ea. 80 0 12 12 8

Achievable drawdown measurement process was begun for "Zone 1" (a group of 12 
AGEWs in the NW portion of the 88-acre area).  This will be completed over the 
weekend, and then measurements will be started on "Zone 2" (a group of 8 AGEWs on 
the west slope).

Establish Baseline Flow ea. 1 0 0 0 0 This will be performed after measuring achievable drawdown and is estimated to be 
completed July 28.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor

5/11/08 N/A N/A
5/12/08 8:00 None
5/12/08 7:00 - 12:00 AEG/Frontz
5/12/08 13:00 - 19:00 AEG/Frontz
5/13/08 11:00 - 16:00 AEG
5/13/08 8:00 - 9:30 AEG
5/13/08 8:00 None
5/13/08 9:30 - 11:30 AEG
5/14/08 10:00 - 11:00 AEG
5/14/08 9:00 None
5/15/08 10:30 None
5/15/08 14:00 - 16:30 AEG/JMW
5/15/08 14:30 - 17:00 AEG/JMW
5/16/08 8:30 None
5/16/08 10:00 - 12:30 AEG/JMW
5/16/08 11:30-19:30 AEG/JMW
5/17/08 7:00 - 14:00 AEG/JMW
5/17/08 7:30 - 17:30 None

Odor at the control panel and riser at Cell 5 C/D.
Leachate outbreak on the temporary cap on Cell 7.

Field Activity or Potentially Odor-Causing Incident.
No activities monitored.

Odor at the control panel and riser at Cell 5 C/D.
Installing hard pipe at Relief Well 3.
Installing hard pipe at Relief Well 2.

Well maintenance activities at Relief Well #2.
Odor at the control panel and riser at Cell 5 C/D.

Leachate leaking from decommissioned lines on Cell 5.
Well maintenance activities at Relief Well #2.

Odor at the control panel and riser at Cell 5 C/D.

Well maintenance activities at Relief Well #3.

Well maintenance activities at Relief Well #3.
Odor at the control panel and riser at Cell 5 C/D.

Well maintenance activities at Relief Well #2.
Leachate outbreak on the temporary cap on Cell 7.
Leachate outbreak on the temporary cap on Cell 7.
Odor at the control panel and riser at Cell 5 C/D.



ATTACHMENT 10

ATTACHMENT 10

Monthly Leachate Flow from 88-Acre Area
 Countywide Landfill
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