
 

 

Countywide Recycling and Disposal Facility 
Weekly Progress Report 

06/06/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period June 1, 2008 to 
June 6, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated June 6, 2008 
Downhole Temp. Graph    2  Updated June 6, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated June 6, 2008 
Inclinometer Max. In-Situ Temp. Graph  4  Updated June 6, 2008 
Leachate Sump Temperature. Graph  5  Updated May 30, 2008 
LCS Temperature Graph   6  Updated May 30, 2008 
Weekly Cumulative Sett. Graph   7  Updated June 6, 2008 
Quarterly Cumulative Sett. Graph  8  Updated April 11, 2008 
CO Graph     9  Updated June 6, 2008 
Leachate Volume Graph   10  Updated May 23, 2008 
Leachate COD Graph    11  Updated May 9, 2008 
Leachate TDS Graph    12  Updated May 9, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated June 6, 2008 
4-Week Cumulative Sett. Front Map  B  Updated June 6, 2008 
Carbon Monoxide Zone Map   C  Updated May 2, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 06-06-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0

RW-2 was temporarily equipped with a 1" Blackhawk pump while a 3" pump head is on 
order.  All other RW wells have a 3" Blackhawk pump "hardpiped" in and are effecting 
very good drawdown.  It appears that the major functionality issues with RW well pumps 
have been solved.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
32 (original 
goal was 

10)
32 0 32 0

Replace Compromised Wells ea.
27 (original 
goal was 

12)
21 0 21 0 Six more replacement wells are to be drilled after the special well casing arrives and the 

drill rig can be scheduled.

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 20 18 0 18 0 Countywide will continue to monitor liquid levels and as pumps as necessary.

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 2200 0 2200 0 See above

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 2200 0 2200 0 See above

Measure Achievable Drawdown ea. 80 25 2 27 12

Achievable drawdown measurement process was started on "Zone 3" (a group of 13 
AGEWs on the SW portion of the 88-acre area).  However, only two were completed due 
to problems created by a high level of gas entrainment in the liquid which resulted in liquid
handling challenges.  Therefore, the process will be moved to Zone 4 (12 wells) on the 
south slope, until the liquid handling issue can be solved, after which, Zone 3 will be 
revisited.

Establish Baseline Flow ea. 1 0 0 0 0 This will be performed after measuring achievable drawdown and is estimated to be 
completed July 28.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor

5/25/08 N/A N/A
5/26/08 7:30 - 17:30 AEG
5/27/08 15:00 - 16:00 AEG
5/27/08 12:30 - 14:00 AEG
5/27/08 7:30 - 17:30 AEG
5/27/08 7:30 - 18:00 AEG
5/27/08 9:30 - 11:00 AEG
5/27/08 8:30 - 9:30 AEG
5/28/08 7:30 - 17:30 AEG
5/28/08 13:30 - 14:30 AEG
5/28/08 10:30 - 14:00 AEG
5/28/08 11:00 - 12:45 AEG
5/28/08 11:00 - 12:30 AEG
5/28/08 8:30 - 15:00 AEG
5/28/08 7:30 - 18:00 AEG
5/28/08 11:30 - 16:30 AEG
5/29/08 7:30 - 17:30 AEG
5/29/08 7:30 - 10:00 EarthTech
5/29/08 9:00 - 17:00 JMW
5/29/08 12:00 - 14:00 AEG
5/29/08 7:30 - 16:00 AEG
5/29/08 11:30 - 13:30 AEG
5/30/08 7:30 - 17:30 AEG
5/30/08 8:00 - 12:00 JMW
5/30/08 13:30 - 15:30 AEG
5/30/08 7:30 - 18:30 AEG
5/31/08 7:30 - 10:30 AEG
5/31/08 N/A N/A

LFG system expansion installation on Cells 7 and 8A.
Repairs on 6" vacuum line on Cell 7.

Leachate outbreak repair at OR stakes on Cell 7.
Well maintenance activities at Relief Well #3.

LFG system expansion installation on Cells 7 and 8A.

No activities observed.

Blackhawk pump maintenance

Blackhawk pump maintenance

Leachate outbreak repair above Cell 5 C/D riser.

Odor at the toe sump at Cell 5 C/D.
Leachate outbreak repair at OR stakes on Cell 7.

Flare 4 shutdown.

Blackhawk pump maintenance

Odor release at PW 314 related to achievable drawdown testing.

Blackhawk pump maintenance

Well maintenance activities at Relief Well #2.
LFG system expansion installation on Cells 7 and 8A.

Well maintenance activities at Relief Well #2.

Odor release at Relief Well #4 for EPA testing purposes.
Flare 4 shutdown.

Tie in of new 12" header line the the existing header line.

New vacuum line installed at Relief Well 4.

LFG system expansion installation on Cells 7 and 8A.
Blackhawk pump maintenance

Well maintenance activities at Relief Well #3.

Field Activity or Potentially Odor-Causing Incident.
No activities monitored.

Blackhawk pump maintenance
Repair at PW 335.



ATTACHMENT 1

Initial Wellhead Temperatures

in the 88-acre Area
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All Cell 7 wells excluded except PW-315.



ATTACHMENT 2

Downhole Temperatures

Monthly Maximums and Averages
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The maximum is the temperature of the highest single reading recorded during that month.

The above graph was generated using data from those wells within the 88-acre area (excluding 

Cell 7) that met the March 2007 F&O criteria for performing downhole temperature 

measurements, i.e. a wellhead temperature greater than 150 degrees F.

A correction has been made to the October 2007 data point.



ATTACHMENT 3

In-situ Temperatures

Maximum Readings per Date per Boring
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FBMP 1 FBMP 2 FBMP 3 FBMP 4 FBMP 5

Anomalous reading from 62 

foot depth excluded from 

maximum determination.

The only thermistor in FBMP 2 

appears to have failed after 

02/19/08.

FBMP 3 has been damaged.  No 

readings are available after 4/27/08.

100 foot thermistor reading not available for 

FBMP 5 for 4/11/08 and 4/16/08.



ATTACHMENT 4

In-situ Temperatures

Maximum Readings per Date per Inclinometer
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INC 3 INC 5 118 foot thermistor

INC 8 INC 10

INC 5 98 foot thermistor

The 118 foot has failed and is no 

longer available.

Previously displayed data for INC 3 has been removed as it has 

been determined that thermistor had failed after 12/14/07.



Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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ATTACHMENT 7

On March 17, 2008, added
additional acreage to calculation
thereby slightly increasing apparent
settlement  volume from this 
date forward



ATTACHMENT 9

Carbon Monoxide Concentrations

(Excluding Invalid Sample Results)
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Non-detects are represented by a zero concentration 

in the average calculation.
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