
Countywide Recycling and Disposal Facility 
Weekly Progress Report 

12/05/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period November 26, 
2008 to December 5, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated Nov. 14, 2008 
Downhole Temp. Graph    2  Updated Nov. 14, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated Nov. 26, 2008 
Leachate Sump Temperature. Graph  5  Updated Nov. 26, 2008 
LCS Temperature Graph   6  Updated Nov. 26, 2008 
Weekly Cumulative Sett. Graph   7  Updated Nov. 26, 2008 
Quarterly Cumulative Sett. Graph  8  Updated Oct. 10, 2008 
CO Graph     9  Updated Nov. 14, 2008 
Leachate Volume Graph   10  Updated Nov. 14, 2008 
Leachate COD Graph    11  Updated Dec. 5, 2008 
Leachate TDS Graph    12  Updated Dec. 5, 2008 
Odor (Nasal Ranger) Readings   13  Updated Dec. 5, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated Nov. 14, 2008 
4-Week Cumulative Sett. Front Map  B  Updated Nov. 21, 2008 
Carbon Monoxide Zone Map   C  Updated Nov. 21, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 12-05-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0 RW-4 is currently not pumping, and is in an actively settling area; this situation is under 
assessment to determine if this well can be maintained.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0 Full restoration to this system (following capping activities) has been performed.

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0 Full restoration to this system (following capping activities) has been performed.

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
37 (original 
goal was 

10)
37 0 37 0

Replace Compromised Wells ea.
23 (original 
goal was 

12)
23 0 23 0

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 20 18 0 18 0

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 2500 0 2500 0 Full restoration to this system (following capping activities) has been performed.

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 2500 0 2500 0 Full restoration to this system (following capping activities) has been performed.

Measure Achievable Drawdown ea. 73 73 0 73 0

Establish Baseline Flow ea. 1 0 0 0 0 Countywide is currently performing a test to measure gain in gas flow vs. drawdown for 
two wells.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor Location

11/23/08 NA NA NA
11/24/08 7:00 - 17:00 AEG 88 acres
11/24/08 8:06 - 16:00 AEG Cell 7
11/25/08 7:00 - 17:00 AEG 88 acres
11/25/08 8:10 - 16:30 AEG Cell 5/7 roadway
11/26/08 7:00 - 16:00 AEG 88 acres
11/26/08 11:05 - 16:30 AEG NW top of Cell5C
11/27/08 7:00 - 12:00 AEG 88 acres
11/28/08 7:00 - 12:00 AEG 88 acres
11/29/08 7:00 - 12:00 AEG 88 acres Blackhawk pump maintenance

Field Activity or Potentially Odor-Causing Incident.
No activities monitored.

Blackhawk pump maintenance and O&M leachate sampling
Drilling and installing PW-374

Blackhawk pump maintenance and O&M leachate sampling
Drilling and installing PW-364 & PW-363

Blackhawk pump maintenance and O&M leachate sampling
Drilling and installing PW-361

No activities monitored; Blackhawk pump maintenance occurred
Blackhawk pump maintenance



ATTACHMENT 11

Concentration of COD in Leachate 

88 Acre Area Countywide Landfill
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ATTACHMENT 12

Concentration of TDS in Leachate

 Countywide Landfill
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Total Nasal Ranger Readings at Level 4 or Higher
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30-Acre Cap 
Completed

Installed and 
Connected 26 
New Gas Wells

Installed 61 Gas Well Pumps, 4 
Relief Wells, Sampled Gas Wells 
per Nov. 7 Orders, Installed 53 
New  or Replacement Gas Wells

Notes:
1)  Nasal Ranger reading of 4 is considered "distinct" (above 
"noticeable" but below "objectionable" per the 
manufacturer).

2)  Approximately 4,000 Nasal Ranger readings are 
measured per month

Excavation 
Activity for 
USEPA Capping 

ATTACHMENT 13
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